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Preface

This document is a contract deliverable with an approval code 2. As such, it does not require
forma Government approval, however, the Government reserves the right to request changes
within 45 days of the initial submittal. Once approved, contractor changes to this document are
handled in accordance with Class | and Class |1 change control requirements described in the EOS
Configuration Management Plan, and changes to this document shall be made by document
change notice (DCN) or by complete revision.

Any questions should be addressed to:

Data Management Office

The ECS Project Office

Hughes Information Technology Systems
1616 McCormick Drive

Upper Marlboro, Maryland 20774-5372
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Abstract

This document is being published asthe EDC Facilities Plan for Release B. The Facilities Plan for
Release A was published in September 1995. This plan provides requirements and plans for ECS
facilities and operations areas. It includes the following information:

» Key Release B implementation dates

» Facility space requirements with proposed floor diagrams for the positioning of ECS
equipment

» Electrical power, cooling, security, and facility preparation requirements

The data and plans contained within this document are based on the detailed design presented in the

Release B Design Specification (CDRL 305) presented at the April ‘96 Release B CDR. The

facility layouts are based on the quantities and types of equipment that will be furnished during
Release B. They show the proposed placement of ECS equipment within the EDC DAAC.

Keywords: floor diagrams, equipment, space, cooling, heating, grounding, environmental,
security, fire protection, facilities.
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1. Introduction

1.1 Purpose

Thisplan is prepared to inform the host site of the approximate requirements for the ECS Release
B systems. The Release B systems are in support of the AM-1 and Landsat missions whereas
Release A systems are in support of the TRMM mission. For ease of identifying column
headingsin tables, the release designation is used in place of the NASA project names.

The requirements contained in this plan (e.g. space, power, cooling) are based on the quantities and
types of equipment described in the Release B design specification (i.e. CDRL 305) submitted for
the April ‘96 Release B Critical Design Review (CDR). The quantities, makes, and/or models
may change somewhat by the time Release B equipment is delivered, dependent on decisions
reached during and after the CDR. Sites scheduled to receive equipment at Release B include
Goddard Space Flight Center (GSFC), Langley Research Center (LaRC), EROS Data Center
(EDC), Alaska SAR Facility (ASF), Jet Propulsion Laboratory (JPL), National Snow and Ice
Data Center (NSIDC), and Oak Ridge National Laboratory (ORNL).

1.2 Organization

This document is organized as follows:
Section 1 identifies the purpose, organization, review and approval procedures for this document.
Section 2 providesthelist of related documents.

Section 3 describes the facility requirements (e.g. space, power, cooling, etc.) necessary to support
the installation and operation of Release B ECS systems.

Section 4 addresses the Government’ s plan for the facility and any requirements/issues that require
resolution prior to the planned installation.

Section 5 provides facility diagrams showing the proposed placement of ECS Release B
equipment.

1.3 Review and Approval

This document is a formal contract deliverable with an approval code 2. As such it does not
require formal Government review or approval; however, the Government reserves the right to
request changes within 45 days of the initial submittal or any subsequent revision. Changes to this
document shall be made by document change notice (DCN) or by complete revision.

This document is an update of the ECS Facilities Plan dated June 1994 (CDRL Item 43) and
provides updated facilities requirements and plans based on the ECS detailed designs presented at
the Release B SCDO Ciritical Design Review (CDR).
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Questions regarding information contained within this document should be addressed to the
following ECS contacts:

* Roger D. Nelson, FacilitiesHardware Planner, (301) 925-0708, rnel son@eos.hitc.com
* Tom Jaeger, ILS Manager, (301) 925-0715, tomj@eos.hitc.com
Questions concerning distribution or control of this document should be addressed to:

Data Management Office

The ECS Project Office

Hughes Information Technology Systems
1616 McCormick Dr.

Upper Marlboro, MD 20774-5372
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2. Related Documentation

2.1 Parent Documents

The following documents are the parents from which the scope and content of this document
derive:

420-05-03 Goddard Space Flight Center, Earth Observing System (EOS)
Performance Assurance Requirements for the EOSDIS Core System
(ECS)

423-41-01 Goddard Space Flight Center, EOSDIS Core System (ECS) Statement
of Work

423-41-02 Goddard Space Flight Center, Functional and Performance

Requirements Specification for the EOSDIS Core System (ECS)

2.2 Applicable Documents

The following documents are referenced within this plan, or are directly applicable, or contain
policies or other directive matters that are binding upon the content of this plan:

500-TIP-2110 Goddard Space Flight Center, Mission Operations and Data Systems
Directorate (MO&DSD) Technical Information Program Specifications
for Document Formats

2.3 Information Documents

The following documents amplify or clarify the information presented in this document. These
documents are not binding on the content of this plan.

194-207-SE1-001 System Design Specification for the ECS Project

101-303-DV 1-001 Individual Facility Requirements for the ECS Project

302-CD-002-001 SDPS/CSMS Release A and FOS Release A and B Facilities Plan for
the ECS Project

501-CD-001-004 Pen_‘ormance Assurance Implementation Plan (PAIP) for the ECS
Project

604-CD-001-004 ECS Operations Concept for the ECS Project: Part 1-- ECS Overview

604-CD-002-003 Operations Concept for the ECS Project: Part 2B -- ECS Release B

604-CD-003-002 ECS Operations Concept for the ECS Project: Part 2A -- ECS Release

607-CD-001-002 ErCS Maintenance & Operations Positions Descriptions for the ECS

oject
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3. Facility Requirements

3.1 Location
ECS equipment will beinstalled in the following location to support the EDC DAAC:

EROS Data Center(EDC)

Mundt Federa Building

EDC Distributed Active Archive Center
Sioux Falls, SD 57198

Thisfacility will be shared with other EDC missions.

3.2 Key Release Implementation Dates

This document updates the Release A Facilities Plan published in September ‘95 with the current
Release A ingtallation schedule and the facility diagrams identifying where Release A equipment
will be located. Table 3.2-1, “Key Release Implementation Dates,” identifies the key dates
associated with the ingtallation of ECS systems a EDC and are based on the ECS release
implementation schedule as of the preparation of this plan. These dates are determined through
backward planning, which starts with the Integration and Test date for Release B. Time is
alocated for acceptance testing; segment and system integration and testing; ingtalation of the
hardware, software, and loca area network (LAN); and for pre-installation survey and staging of
the equipment. The time required to install the equipment at Site is dependent upon the quantity
and complexity of the hardware and software planned. ECS sites will be installed sequentialy.
Therefore, the LAN and equipment ingtallation date may change if the ESDIS Project Office
changes the sequencing of ECS sitesto be installed. Such changes will be announced in the site’s
Installation Plan.

Table 3.2-1. Key Release Implementation Dates

Release Installation Facility LAN/Equip External Comm Integ &
Plan Delivery Inspection Installation Links Test
A 5/96 6/96 7/96 7/96 9/96
B 11/96 12/96 1/97 1/97 5/97

An ingallation plan will be delivered 2 months prior to the scheduled instalation date. That plan
will contain DAAC-approved diagrams showing the planned placement of ECS equipment in the
facility. Thisingallation plan will reflect the results of joint planning by the ECS contractor and
the DAAC s staff.

A dip in this schedule up to one week prior to the scheduled ingtallation date would be considered
amaor delay because of the impact it would have on down-stream activity, resource schedules,
costs, and ECS operations dates. A minor slip would be any dip in the inspection or installation
datesthat still allowsthe site installation to be completed on schedule.
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The ECS Contractor assumes that the Government will have completed ingtdlation of the power
distribution, cooling and air-conditioning units, and cable trays needed to support Release B
systems prior to the facility inspection date shown above. A facility inspection is conducted to
verify that facility preparations have been completed and that there are no issues that would impair
theinstallation of ECS systems on schedule. Unresolved discrepancies between DAAC plans and
ECS requirements will be forwarded to the ESDIS Project Office.

Some Government facility preparations require long lead times to complete. The site should begin
its budgeting, contracting, and procurement actions sufficiently in advance to ensure completion by
the dates required for installation. Generaly, long lead itemsinclude the following:

» Site construction -- Varies dependent upon time required to budget, contract, construct, and
clean up

* Procurement -- Purchase of PDUs, communications circuits, furniture, cooling systems,
phones lines varies by site dependent upon loca procedures and manufacturer/vendor lead
time requirements

Government-furnished external communication links must be available for testing prior to start of
ECS release integration and testing.

Government-furnished plans, procedures, and handbooks relevant to the operation and support of
the DAAC are aso required. These administrative documents include the policies, procedures,
standards, and regulations the contractor must comply with while a tenant of the host facility.
Other adminigtrative information such as organization charts, telephone books, bulletins, and
administrative notices are also needed to operate effectively at the local site. These documents will
be obtained from local sites during site pre-installation surveys.

3.3 Power

The electrical power loads for ECS equipment at EDC arelisted in Table 3.3-1, “EDC Equipment
Power Requirements.” Power required is 208/120 volts. This power should be conditioned to
protect the equipment from surges and spikes. Specific details (i.e. volts, phases, amps,
receptacles) of the power requirements for each equipment item will be furnished in the site’s
Installation Plan for Release B.

Table 3.3-1. EDC Equipment Power Requirements (KVA)

Release A Release B Releases C Total KVA at
Completion
EDC 14 137 158 158

3.3.1 Uninterruptible Power Supply (UPS) Systems

It is recognized that EDC intends to provide UPS systems to support ECS equipment. However,
it is recommended that the UPS systems be used to support operation of critical equipment for 20
minutes after power failure. This would alow for controlled shutdown and the backup of critical
data. UPS systems would accomplish the following:
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» Condition power to negate surges, spikes, and other power fluctuations that may adversely
affect computer hardware operation and data quality.

* Provide power during outages of short duration to allow time for controlled shutdown and
switch over to auxiliary backup power, if available.

» Enable systemsto remain operational during electrical storms or when commercia power
isunstable

3.3.2 Auxiliary Power

If the EDC DAAC historicaly experiences losses of power for more than 15-minutes per
occurrence it should consider furnishing an auxiliary source of power for air conditioning units
supporting data archive areas. Fluctuations in temperature and humidity are the major causes of
media breakdown. Because the ECS media will be used for many years, precautions should be
taken to ensure reliability of the data and to prolong the useful life of the media. Manufacturers
recommend the following environmenta conditions for optimum reliability and operating life of
their tape media

Table 3.3.2-1. Recommended Tape Media Conditions

Storage Operating

Temperature 68°+ 9 F 41°t0113° F

Relative Humidity |50% +20% | 20% to 80 %

If tape media are exposed to operating temperature changes grester than 30° Fahrenheit,
conditioning of the tapes will be required. This conditioning requires rewinding the tape end-to-
end, which would be time-consuming and costly for a large library. As the temperature and
humidity rise due to the loss of air conditioning, degradation of the media starts, shortening its
useful life. The required humidity and temperature conditions can be maintained with an auxiliary
power system to support the air conditioning systems during power loss. The DAAC should
evaluate itsrisk of power lossto determineif an auxiliary power source is needed.

3.3.3 Equipment Grounding

A single point grounding system per the "Federal Information Processing Standards Publication
94" must be installed. The requirements are:

* Floor substructure must be attached to building ground or to ground rods driven through
the dab to the appropriate depth. 1n some cases, the floor substructure may be attached to
the building steel to provide grounding.

» Theflooring must also meet the certain insulation resistance specifications. Specificaly, the

insulation resistance between the floor surface and earth ground must be 10° to 108 ohms
to prevent system failure or eectrica shock. Sufficient resistance is achievable by using
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anti-static, non conductive floor tile with aresistance of 106 to 109 ohms and by providing
an appropriate connection to the metal portion of the ground plate.

* Power Distribution Units (PDUs) and other eectricad equipment must have a grounding
strap attached to the floor substructure to dissipate el ectrostatic buildup.

3.4 Heating, Ventilation, and Air Conditioning

Based on the class of processors currently planned for Release B, chilled water lines will not be
required to cool these systems. Conditioned air should be supplied under the floor with the raised
computer room floor acting as the plenum. The conditioned ar should be a positive pressure.
Equipment and console cooling should be supplied directly from this plenum or from louvered
vents built into the raised floor panels. Ambient room temperatures in the range of 72° + 2°
Fahrenheit and relative humidity in the range of 50% + 5% non condensing, are required to be
maintained within the facility. Equipment cooling requirements for the facility are shown in Table
3.4.1. These requirements are based solely upon equipment and do not include the heating or
cooling required for personnel, GFE, and physical space.

Table 3.4-1. EDC Cooling Requirements (KBTU/HR)

Release A Release B Release C Total BTU's at
Completion
EDC 45 448 517 517

3.5 Raised-Floor Space

Table 3.5-1 provides the raised-floor space requirement for EDC. Required raised-floor space was
computed using the equipment footprint plus clearances of 36" (front and back) and 18" (each
side) for maintenance access. An additional 15 percent for aide space was calculated into the tota
raised-floor area. Raised-floor space requirements do not include office, common use aress,
control room, spare parts or maintenance (technical) rooms, etc.

Computer room raised-floor must meet the following criteria:

* Substructure/bolt-on stringers must be durable, secure, and maintain good eectrica
continuity.

* Floor panels must be capable of supporting a concentrated point load of 1,000 pounds and
auniform live load of 250 pounds per square foot.

* Floor air flow panels must be perforated and alow for distribution of air from the down-
flow air conditioners. Panels should be supplied in the approximate ratio of 12-to-15 per
20-ton air conditioning unit.

Table 3.5-1. EDC Raised Floor Space Requirements

Release A Release B Releases C Total Space at
Completion
EDC 164 1867 2237 2237
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3.6 Office Space

Table 3.6-1 identifies the EDC DAAC office space requirements for contractor personnel for
Release A and B. The office and common area staffing numbers are based on the ECS
Contractor's "CO2.V3" dtaffing projections, which were distributed to ESDIS M&O and to the
DAAC Managersin late Jan '96. These "CO2.V3" projections are based on the CO2 mission
baseline. They therefore assume ECS Contractor operations personnel a al DAACs except
ORNL. They do not assume transition of operations to another DAAC contractor, nor do they
assume non-ECS daffing of the Data Specidist and User Services positions. The ECS
Maintenance and Operations Manual, CDRL 607, provides the description of roles and
responsibilities of ECS M& O personnel to assist the DAAC in identifying where to position ECS
personnel (i.e. offices/ cubicles). The DAAC’s network security and operations concepts must
likewise be considered. The positioning of ECS personnel should be jointly determined between
the ECS contractor and the DAAC Manager prior to CSR. In addition to the projections shown,
each DAAC should figure on an additional 2 to 4 ECS contractor personnel to support the data
migration efforts. Asthese projections are firmed up, the DAAC will be notified of the final space
requirements for staffing.

Table 3.6-1. EDC DAAC Office Requirements

Release A Release B Allocated to Date
Office Sq. Ft. 364 1986
M@150 sq.ft./pers 2 1
S@100sq.ft./pers 0 3
T@64sq.ft./pers 1 24

Note: M = Managers offices, S = Supervisor and Senior Technical offices, and T = Technical, Clerical and
Secretarial modular offices. Office square foot requirements do not include aisles, hallways, etc.
Experience shows that usable office space is generally no more than 2/3 of total available floor space.
Therefore, recommend multiplying office square foot requirement by a factor of 1.5 to get total required
square foot requirement.

3.6.1 Maintenance and Operations Space

Table 3.6.1-1 depicts the current ECS Contractor M& O personnel maximum staffing projections
for common areas for Releases A and B.

Table 3.6.1-1. Common Area Staffing Projections

Site Release A Release B
Ops Control Room * 1 8
Maintenance Room 0 3
SSI&T Room 0 2
Data Ingest and Archive Room 0 1

* Includes Operations Supervisor office adjacent to the operations floor and operations control room.
Notes: Depicts the maximum number of personnel in common area during shift operations (normally "day"
shift.)
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3.6.2 Dedicated Functional Areas

3.6.3 Computer Room

This area contains the hardware supporting the information management and product generation
functions (file servers, computers, supercomputers, and RAID storage.)

3.6.4 Data Ingest and Distribution Area

This area houses both the ingest and distribution hardware and the personnel who operate them,
including the Ingest Manager and the Data Distribution Technicians.

3.6.5 Robotics Tape Archive Area

This area contains the robotics tape archive equipment. It must be kept under stringent
environmental conditions to ensure the longevity of the archived data. Once loaded and operational,
it is expected to be an unmanned, low traffic area.

3.6.6 Climate Controlled Tape Storage Area

Thisis an areain which new tapes are stored and acclimated prior to loading into the robotics
equipment. It must be maintained under the same environmental conditions as the robotics tape
archival room to ensure the longevity of the tapes. Therefore, it should be located adjacent to the
robotics tape archival room, with access from that room.

3.6.7 Control Room

Thisis the DAAC operations center. It is the work area for the mgority of the operations staff,
including the Resource Monitor, the QA/Production Monitor, the Data Specialists and the Archive
Manager.

3.6.8 Technical Room

Thisis an areain which maintenance technicians run diagnostics and repair equipment.

3.6.9 Spare Parts Area

This is an area under the control of the logistics and maintenance personnel in which the spare
parts are stored. It should be controlled access to authorized personnel only.

3.7 Temporary Space

A total of three additional 64 sg. ft. cubicles (not included in the Office Requirements table) will be
required to support the ECS teams during equipment installation, integration, and testing. In
addition, a small meeting room should be available to the team throughout their stay to provide
both work space and open storage overnight).

It is anticipated that "Tiger Teams' may be formed if required during Release B operations to work
critical problems. Such teams may include local DAAC/ECS personnel, off-site vendor, and SEO
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and EDF personnel. A dedicated conference/meeting room during the initial high activity period
and the three additional cubiclesidentified above should suffice to satisfy these needs.

3.8 Conference Room Requirements

The size of the planned ECS contractor staff at the DAAC requires conference/meeting rooms be
provided. If existing conference/meeting rooms at the DAACs may be scheduled by all tenants on
an equal basis the additional requirements will be less.

3.9 Library Requirements

Dedicated libraries are not required at the DAAC if adequate space exists within the existing library
to accommodate ECS technical documentation. Library space for ECS technical documentation
should be approximately 315 linear feet of bookshelf space, which would occupy approximately
200 sq. ft. for floor space.

3.10Training

3.10.1 Training Facilities Required

The ECS Training Program requires availability of classrooms either a the DAACs or in the
vicinity of the DAACsfor the training of M& O personnel. Classroom spaces should be chosen to
meet the following requirements:

» Adequate lighting for students (50 lumens per square foot at eye level recommended)
» Table space for each student to be able to use charts of at least 11" X17" in Size

» Space per student necessary to provide a comfortable learning environment and to comply
with local, state, and federal fire and safety regulations

e Standard classroom equipment (i.e., overhead projector, white board, etc.) provided from
DAAC training resource pool or other local source

3.10.2 Training Facilities Schedule

The need for training facilities at the DAAC will be sporadic from Release A CSR to the time of
TRMM launch. From Release B CSR to AM-1 launch, however, the requirements for classroom
training facilitieswill be more frequent and extensive.

3.10.3 Use of ECS Equipment for Training

Hands-on technica training will occur on equipment that exists in the operationa environment,
since a separate pool of equipment for training does not exist. It is not expected that operations
equipment will be moved to conduct such training. The use of operations equipment should be
scheduled to limit impact on operations commitments. For Release B, the use of equipment for
training will have to be coordinated with needs for the same equipment for operations. Hands-on
training for subsequent releases will require similar coordination.
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3.11Fax, Copiers, and Related Supplies

It is assumed that the DAAC/host site will provide the necessary facsmile and reproduction
resources (equipment, toner, paper, office supplies) to support both the ECS members of the staff
and the ECS library requirements.

3.12Building Requirements

3.12.1Building Security

In addition to building access requirements there will be other rooms that require a secure
environment. This can be accomplished with cipher locks or other security means. These rooms
include the following: spare parts room, technician room, UPS room, and the auxiliary power
room. ECS sites must be in compliance with physical access requirements of the NASA
Automated Information Security Handbook, NHB 2410.9A and the ECS Security Plan (CDRL
214).

3.12.2 Emergency Lighting

Emergency lighting isrequired to illuminate all areas to enable personne to respond appropriately
when utility power has been interrupted. Lighting should be sufficient to allow personnel to shut
down the computer equipment.

3.12.3 Fire Protection

ECS equipment requires standard fire protection required for NASA computer facilities, defined
by NHB 1700.1, V9, or the latest Federal fire protection standard in effect. The ECS design is
compliant with fire protection requirements for office, computer room, and media archive aress.
Fire protection must be in place to coincide with the site access times of the ECS contractor.

3.12.4 Environmental Monitoring

Central environmental monitoring of the computer facility is recommended to provide early
warning of humidity or temperature problems that could affect computer hardware operations.
This is especidly applicable in the robotics tape archive areas, where constant humidity,
temperature, and dust control is required to extend the useful life of the storage media.

The monitoring system should act as a centra control point and provide monitoring capability of
al mechanical and dectricadl components of the facility. These monitoring systems should be
connected to the environmental systems, such as smoke and fire detection and suppression, power
systems, and CPU alarms. Water detection and security systems should also be tied into these
monitoring and control systems.

Regardless of the type of detection system used, sensors should be placed to detect leaks from the
most likely sources, such as air conditioners, chillers, manifolds, cooled water pipes and floor
drains. Because of the large amount of cabling and electrical conductors under the raised floor, dl
leaks must be detected quickly, and the locations of the activated sensor should show on a centraly
located control panel.
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4. Host Organization Plans

4.1 Facility Availability

Construction of the new facility is expected to be complete by the time Release B systems are
installed. VO systemswill have been relocated to the new facility at that time. The celling in the
computer room will have been raised to accommodate tall tape archive systems. Additional power
and cooling capacity needed for ECS systemsisin the process of being procured. Currently there
are no known facility preparation issues that would impact the installation of Release B systems on
schedule.

4.2 Space Allocations

The DAAC is currently dlocating space (i.e. offices/cubicles and raised floor space) to
accommodate the projected ECS requirements. There are currently no known space issues that
would impact Release B equipment from being installed on schedule.

4.3 Resolution of Requirement Discrepancies

Should there arise discrepancies between ECS facility requirements and the DAAC's
plang/capabilities to satisfy those requirements every attempt will be made to resolve those
discrepancies between the ECS ingtallation planning staff and the DAAC Manager. If the issues
are beyond resolution at that level, they will be elevated to the ESDI S staff.

4.4 LAN Connectivity

ECS will establish a FDDI backbone LAN at the DAAC facility to support operations at Release
B. It is currently planned that some ECS operations support personnel will be in offices off the
computer floor. These offices will be connected viathe DAAC’s category 5 cable and patched
from the EDC patch panel to the ECS FDDI LAN. It is not planned &t this time to connect ECS
equipment in these office to the EDC infrastructure LAN.
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5. Facility Diagrams

5.1 EDC Facility Diagrams

A facility diagram showing the proposed placement of ECS equipment and use of the EDC
facility at Release B are provided in Figure 5.1-1. (Page 5-3) and Figure 5.1-2. (Page 5-5). This
diagram will be jointly worked between the ECS and EDC facility planning staffs between Release
B CDR and the submission of the dte Installation Plan 2 months prior to the scheduled
installation. The site ingtalation plan will reflect the agreed-upon placement of ECS equipment
and use of the facility.

5.1.1 Equipment Layouts

ECS equipment is identified on the floor plans with an identification code. This code can be
matched with the information in Table 5.1.1-1 to determine the type of equipment shown.
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Table 5.1.1-1. Equipment ID Codes

Iltem Product Model Vendor
No.
2 3480 Drv w/ACL T480DA ARCHIVE
3 3490 Thl Top Tp Drv EO1 IBM
5 Amm Tp Dr w/4 Drvs & Stkr. Spectra 4000/20 ECCS
6 1600/6250 BPI Tp Drv TU81E-SA DEC
7 Tape Stacker (8mm) EXB-210TW/8505S EXABYTE
12 STK ARCHIVE TAPE LIBRARY Powderhorn Stor. Tech.
13 FDDI TO ENET LAN Bridge DEFEB-AC CISCO
15 CD-ROM Jukebox DISK TRANSP. KODAK
17 DIGITAL LASER TAPE STACKER TBD
19 EXTERNAL 10GB DISK DRIVE SUN
20 EXTERNAL 4GB DISK DRIVE SUN
22 FACSIMILE TBD
23 FDDI CONCENTRATOR 2914-04 BAY NETWORKS
24 ALANTEC POWER HUB 7000 7310-00 ALANTEC
25 ROUTER W/AGS+/CCTL/APP-LM2 AGS+ CISCO
26 HIPPI SWITCH 8x8 TBD
27 ETHERNET HUB MICROMAC-22E CABLETRON
28 LAN ANALYZER TBD
29 LASER PRINTER 12ppm HP LASERJET 4M+ HP
31 IMPACT PRINTER 3,480 GENICOM
33 COMM RACK 24"W/30"D/72"H COMM RACK TBD
35 RAID w/1-40GB (W/2.1DR) HP 9000 MOD 10 HP
36 RAID w/41-80 GB (W/4.3DR) HP 9000 MOD 20 HP
38 RAID w/1-40 GB CHALLENGE RAID (2.1DR) SGI
39 RAID w/41-80GB CHALLENGE RAID (4.3DR) SGl
40 RAID w/81-160GB CHALLENGE RAID (4.3DR) SGl
42 RAID w/1-60 GB (2.1DR) SPARCSTOR 100 SUN
44 RAID w/121-240GB (4.3DR) SPARCSTOR 200 (2EA) SUN
45 COPIER NP-30-50 CANNON
47 SCANNER HP
50 SCI PROCESSOR W/1-8 CPUS PC XL 1-8 CPUs SGI
52 SERVER CONSOLE HP
57 DOCUMENT SRV SUN 20/712 SUN SPARC 20/712 SUN
58 SRV HP 9000 J SERIES HP 9000 J SERIES HP
59 SRV HP 9000 K SERIES HP 9000 K SERIES HP
60 SERVER INDIGO2 SGI
61 SRV SGI CHALLENGE DM CHALLENGE DM SGI
63 SRV SGI CHALLENGE XL CHALLENGE XL SGI
65 BB SERVER SUN SPARC 20/50 SUN
66 PLNG SERVER SUN SPARC 20/71 SUN
70 SERVER/WORKSTATION ULTRA 140 OR 170 SUN
72 WORKSTATION C-100 HP
75 WS: 64MB, 2GB, CDROM SPARC 20/50 SUN
76 WORKSTATION ULTRA SUN
105 QUEING SERVER SUN 20/71 SUN SPARC 20/71 SUN
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Abbreviations and Acronyms

ASF
BODs
BTU
CRUs
CPU
CSMS
DADS
DAAC
DCN
DID
ECL
ECS
JPL
EOC
EOS
ESN
FIPS
FOS
JPL
1&T
JPL
LAN
JPL
M&O
MSFC
NSIDC
ORNL

QA

Alaska SAR Facility
Beneficia Occupancy Dates
British Thermal Unit
Computer Room Units
Central Processing Unit

Communications and Systems Management Segment

Data Archive and Distribution System
Distributed Active Archive Center
Document Change Notice

Data Item Description

External Communications Links
EOSDIS Core System

EROS Data Center

EOS Operations Center (ECS)
Earth Observing System

EOSDIS Science Network (ECS)
Federa Information Processing Standards
Flight Operations Segment
Goddard Space Flight Center
Integration and Testing

Jet Propulsion Laboratory

Local AreaNetwork

Langley Research Center
Maintenance and Operations
Marshall Space Flight Center
National Snow and Ice Data Center
Oak Ridge National Laboratory

Quality Assurance

AB-1
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RMA Reliability, Maintainability, and Availability

RRR Release Readiness Review

SCF Science Computing Facility

SDPS Science Data Processing Segment

SOW Statement of Work

SEO Sustaining Engineering Organization

TBD To Be Determined

TRMM Tropical Rainfall Measuring Mission (joint US-Japan)
UPS Uninterruptible Power Supply

WAN Wide Area Network
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